

Date	28 June 2026	Project Name	A Comprehensive Measure of Well-Being
Team ID		Maximum Marks	5 Marks

Initial Project Planning Template

Product Backlog, Sprint Schedule, and Estimation (4 Marks) — Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup	USN-1	Set up Python/Jupyter environment and install core libraries (Pandas, Scikit-Learn, Flask).	3	High	A Veda Reddy, K Venkata Lakshmi	24-Jun-2026	24-Jun-2026
Sprint-1	Data Preparation	USN-2	Clean and preprocess the 2021 HDI dataset; handle missing values and feature scaling.	5	High	A Veda Reddy, D Bhuvana Pallavi	24-Jun-2026	25-Jun-2026
Sprint-2	Model Training	USN-3	Train, validate, and save the Linear Regression model (hdi_model.pkl).	5	High	G Sravani	25-Jun-2026	25-Jun-2026
Sprint-2	Backend Development	USN-4	Create Flask API routes to accept user input and return HDI predictions.	3	High	G Sravani	25-Jun-2026	26-Jun-2026
Sprint-3	Frontend UI	USN-5	Build the HTML/CSS web form for user data entry.	3	Medium	K Ysaswini	26-Jun-2026	27-Jun-2026
Sprint-3	Deployment	USN-6	Deploy the application to the Render platform.	2	Medium	G Sravani	27-Jun-2026	27-Jun-2026
Sprint-4	Testing	USN-7	Conduct final functional testing and performance verification.	2	Low	All Team Members	27-Jun-2026	29-Jun-2026